COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 24/ 2014

ESTI MATE SUMVARY 13:23: 07
CONTI D C19877 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 19877- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 56.5 DAYS TI VE ALLOW 90 WORK DAYS
US 24 DEBRI'S BASIN PERCENT TI ME: 62.78 ORI G TI VE ALLOW 90 WORK DAYS
PRQJECT NO. STMD242- 063
US 24 DEBRI'S BASIN
NAVE OF RQAD:
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
TEZAK HEAVY EQUI PMENT CO., | NC PAY PERI OD ENDI NG 09/ 24/ 2014 DATE TI ME STARTED 07/02/2014
205 Tunnel Drive DATE LET 05/ 15/ 2014 DATE WORK BEGAN
DATE AWARDED 06/ 05/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 23/ 2014 DATE ACCEPTED
CANON G TY cO 81212 DATE NOTI CE TO PROCEED 07/ 02/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 1,041, 532. 43 PARTI Ol PATI NG $ 671, 466. 21 $ 89, 213. 31
AWARD PROJECT AM: $ 773, 158. 24 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 64. 47% TOTAL EARNI NGS 671, 466. 21 89, 213. 31
FUNDS AVAI LABLE: $ 370, 066. 22 STOCKPI LED MATERI ALS 68, 103. 00 0.00
GROSS EARNI NGS 739, 569. 21 89, 213. 31
TOTAL CLAI VB $ 0.00 RETAI NAGE -11,597. 37 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 727,971. 84 89, 213. 31
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 727,971. 84 89, 213. 31
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 89, 213. 31

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19877

PCN: 19877-BI D

PRQJECT: STMD242- 063

REF | TEM | TEM

NO. NO. DESCRI PTI ON

CAT NO0200 0200 ROADWAY

0005 202-00000

Renoval of Structures and Qobstructions

0010 203-00010

0015 203-01500

Bl adi ng

0020 203-01525

Backhoe ( Speci al)

0025 203-01551

Dozi ng (Heavy)

0030 203-01582

Truck (Dunp)

0035 211-01300

Rock Anchor

0040 420-00112

Ceotextile (Drainage) (dass 1)

0045 503-00037

Drilled Caisson (36 Inch)(Special)

0050 506-00036

Gouted Riprap (36 Inch) (Special)

0055 601-01000 Concrete Cass B

Uncl assi fi ed Excavation (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
62, 959. 90000
1, 011. 000
CcY
37. 12000
50. 000
HOUR
192. 71000
50. 000
HOUR
191. 57000
50. 000
HOUR
266. 24000
50. 000
HOUR
114. 07000
40. 000
EACH
1, 316. 76000
380. 000
SY
0. 96000
10. 000
LF
952. 44000
1, 298. 000
CcY
207. 21000
33. 000
CcY

866. 16000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

1, 011. 000
0. 000
1, 011. 000

0. 000
0. 000
0. 000

16. 500
2.500
19. 000

14. 000
0. 000
14. 000

0. 000
0. 000
0. 000

0. 000
40. 000
40. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 162. 000
136. 000
1, 298. 000

33. 000
0. 000
33. 000

Page 2
ESTI MATE RUN 09/ 24/ 2014

13:23: 07
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
62, 959. 90
0. 00
37,528.32
0. 00
0. 00
478. 93
3, 639. 83
0. 00
3,727.36
0. 00
0. 00
52, 670. 40
52, 670. 40
0. 00
0. 00
0. 00
0. 00
28, 180. 56
268, 958. 58
0. 00
28, 583. 28



CONTI D C19877 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19877-BI D ESTI MATE RUN 09/ 24/ 2014
PRQIECT: STMD242- 063 ESTI MATE NO 0003 13: 23: 07
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0060 602- 00000 Rei nforcing Steel 1, 987. 000 1, 987. 000
LB 0. 000 0. 00
1.14000 1, 987. 000 2,265.18
0065 603-01360 36 Inch Reinforced Concrete Pipe 57. 000 56. 000
LF 0. 000 0. 00
199. 81000 56. 000 11, 189. 36
0070 603- 05036 36 I nch Reinforced Concrete End Section 2. 000 2. 000
EACH 0. 000 0. 00
3, 387. 31000 2.000 6, 774. 62
0075 607-11560  Debris Barrier 1, 035. 000 0. 000
SF 0. 000 0. 00
169. 83000 0. 000 0. 00
0075 MATER AL ALLOMNCE Debris net materials 401. 007
SF 0. 000 0. 00
169. 83000 401. 007 68, 103. 02
0080 608-00100 Rei nforced Grass/ Concrete Porous Pavenment 380. 000 380. 000
SY 0. 000 0. 00
183. 08000 380. 000 69, 570. 40
0085 625- 00000 Construction Surveyi ng 1. 000 0. 750
LS 0. 250 3,208.79
12, 835. 17000 1. 000 12,835.17
0090 626- 00000 Mobi i zati on 1. 000 0. 884
LS 0. 000 0. 00
78, 566. 46000 0. 884 69, 452. 75
0095 700- 70010 F/ A M nor Contract Revisions 125, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0100 700-70380 F/ A Erosion Control 32,893. 750 28, 219. 120
FA 4,674.630 4,674.63
1. 00000 32, 893. 750 32,893.75



CONTI D C19877 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19877-BI D ESTI MATE RUN 09/ 24/ 2014
PRQIECT: STMD242- 063 ESTI MATE NO 0003 13:23: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0105 700- 70492 F/A Traffic Control for Installation 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1,023,887.98 % 89,213.31% 731, 151. 92
CAT NOO400 0400 CE BID | TEMS
0110 620-00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
7,487.94000 1. 000 7,487.94
0115 620-00012 Field Laboratory (O ass 2) 1. 000 0. 000
EACH 0. 000 0. 00
9, 227. 16000 0. 000 0. 00
0120 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
929. 35000 1. 000 929. 35
CAT 0400 CURRENT AMI  $ 17,644.45 $ 0.00 % 8,417. 29
PRQIECT TOTAL CURRENT AMI $ 1,041,532.43 % 89,213.31% 739, 569. 21



